



GLOBAL TASK FORCE ON  
**CHOLERA CONTROL**

**WASH WG work plan 2021**

Justine Haag, WASH FP  
WASH WG Meeting 29.09.2021

# GTFCC WASH WG WORK PLAN 2021 - OVERVIEW



GLOBAL TASK FORCE ON  
**CHOLERA CONTROL**

		2020		2021												Status	Comments	
Thematic Area	Description	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec			
Integration WASH & OCV	Pilot the guidance on WASH interventions during an OCV reactive campaign																In process	LSTMH interested to contribute to the evaluation. Need to identify a donor.
Integration WASH & OCV	Develop a structured format for the inclusion of WASH information / activities as part of GTFCC OCV requests																Not started	Should probably be included as part of the user friendly package for OCV requests
Integration WASH & OCV	Conduct a desk review of WASH activities implemented during OCV campaigns (first review done at the end of 2019)																Not started	
WASH in NCPs	Develop and pilot a costed tool for the WASH pillar of the NCP (Lead UNICEF)																In process	Work led by UNICEF. GTFCC Sec and WG Chair in the technical group.
WASH data	Contribute to a repository / database with country level WASH data																In process	Working with JHU to include WASH data in the cholera database
WASH data	Develop methodologies to collect WASH data in cholera hotspots - standalone surveys & OCV coverage surveys (Lead CDC)																In process	Use methodology in Zanzibar during coverage survey?
Research	Contribute to filling in the research project tracker with WASH studies																Not started	
Advocacy	Develop simple and straightforward messages on Cholera & WASH																In process	Communication material developed / under development article on WASH in HCF, links with UHC; Article in IWA Journal
Advocacy	Develop a advocacy strategy for WASH projects to focus on cholera hotspots																Not started	
Advocacy	Build on COVID-19 related initiative. E.g. Hand hygiene for all initiative																Not started	

WP 2021 update planned for Q4, along with the drafting of the 2022 WP

# WASH & OCV

I

1. Pilot guidance of WASH Minimum package in parallel to OCV campaign in Tigray (GTFCC-WHO)
2. Inclusion of WASH in OCV requests (part of their pending revision and update)
3. Review of activities integrating WASH and OCV



# WASH IN NCPs

1

1. Develop and pilot a costed tool for the WASH pillar of the NCPs (UNICEF)

RDC / GOMA

**Description**

Total population : 1,400,000 inhab.

High risk population: 231,619 inhab.

Average annual growth rate: 3%

Median household size: 7 peoples

**Map**

**Baseline**

Proportion of households using basic or safely managed water sources:

**59,4%**

Proportion of households using basic or safely managed sanitation facility:

**11,2%**

Proportion of households using basic hygiene facility:

**14,3%**

**Risks factors**

Risks factors	Odd ratio	Attributable Fraction among Exposed (%)
<b>Sanitation</b>		
Toilets superstructure type	3,72	18,00
Toilets soil type	2,90	12,00
Toilets location (In-out household plot)	2,55	25,00
<b>Water</b>		
Fetching time (>60mn)	6,49	71,00
Experienced water rationing/breakdown	4,33	59,00
Waiting time at water point	2,53	58,00
<b>Hygiene</b>		
Soap presence at home	1,16	21,00
Toilets cleanliness	1,45	24,00

**WASH action and costed plan**

Action Description	Target (population)		Budget			
	%	inhabitants	5 years		10 years	
			CAPEX (USD)	OPEX (USD)	CAPEX (USD)	OPEX (USD)
Improved safe management of excreta	41%	155 000	3 000 000	300 000	3 000 000	300 000
Improved access to clean water	20%	75 000	183 000	10 000	1 800 000	3 000
Improved hygiene	50%	187 000	200 000	NA	50 000	NA

**Summary**

5 years		10 years	
CAPEX	OPEX	CAPEX	OPEX
5 200 000	310 000	4 900 000	303 000

# WASH DATA

I

1. Contribute to a repository / database with national level WASH data (JHU/GTFCC-S)
2. Methodology for WASH baseline in cholera hotspots (CDC)



# CHOLERA WASH RESEARCH

I

1. Contribute to filling in the research project tracker with WASH studies (Wellcome)



# ADVOCACY

I

1. Develop simple and straightforward messages on Cholera & WASH
2. Develop an advocacy strategy for WASH projects to focus on cholera hotspots
3. Build on COVID-19 related initiative. E.g. Hand hygiene for all initiative

*Over 34 million cholera cases  
and 1.1 million cholera deaths  
can be prevented by 2030*

Implementing the Global Roadmap could prevent 1.7 billion cases of diarrhea and 0.9 million diarrhea deaths

# THANK YOU!

GTFFCSecretariat@who.int



## GLOBAL TASK FORCE ON CHOLERA CONTROL



About GTFFC Search... OK EN

GLOBAL TASK FORCE ON  
**CHOLERA CONTROL**

ABOUT CHOLERA COUNTRY PROGRESS PARTNERS IN ACTION ADVOCACY NEWS **EVENTS** RESOURCES

**EARLY DETECTION AND RESPONSE TO  
CONTAIN OUTBREAKS**

Learn more about containing outbreaks

# #EndCholera

